ID  [Task Name Start Finish |July 2015 | August 2015 | Sept 2015 | October 2015 | November 2015
28] 5 [12[19]26] 2 | 9 [16]23]30] 6 [13]20]27] 4 [11]18]25] 1 | 8 [15]22]29]
1 |Creswell Airport / Hobby Field - 7/27/2015 11/30/2015 Creswell Airport / Hobby Field - AWOS Construction Schedule
2 Notice To Proceed 7/27/2015 7/27/2015
B
3 Material Slkmittaf Period 7/27/2015 8/7/2015
A "
4 Order AWOS 8/3/2015 8/3/2015
@
5 Phase 1 - Site Preparation 9/21/2015 10/4/2015
o |
6 | Intermittent Runway Closures 9/21/2015 9/30/2015
-
7 | AWOS Delivery 10/30/2015  10/30/2015
2
| 8 | Phase 2 - AWOS Installation 11/2/2015  11/15/2015
 mm——
9 Phase 3 - Equipment Training 11/15/2015  11/15/2015
‘ @

L

10 | AWOS Commissioning 11/30/2015  11/30/2015




